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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

1 
 
 
 

Yes DB14-WASD-09 
Various 
Commission 
Districts 
Design-Build 
Services for 
Installation of a 
36-inch 
Diameter 
Sanitary Sewer 
Force Main 
located at 107 
Avenue between 
N.W. 7 Street to 
N.W. 25 Street 

$7,148,718 
 
9653371 
Peak Flow 
Management 
Facilities 
 

Review Item 
Sent 
3/13/2015 
13% A/E; 
.2% G/S; 
8.3%  
Construction 
 
Received 
item 
3/24/2015 
20% A/E; 
.2% G/S; 
8.%  
Construction; 
10% CWP 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 

4/27/2015 4/30/2015 
 
1/21/2016 
Step 2  
Project 
Briefing 
Short-listed 
Firms 

1/07/2015 
 
4/08/2016 
Step 2 
Meeting 

N/A COS  
 
3/18/2016 
Technical 
Proposals Due 
 
5/06/2016 
Negotiation 
Approval with 
Layne Heavy 
Civil, Inc.  
 
6/02/2016  
First 
Negotiation 
Meeting 
 
9/01/2016  
County 
Attorney’s 
Contract 
Approval  
 
11/21/2016 
Responsibility 
Review 
Meeting with 
Layne Heavy 
 
Pending  
ISD’s Review  

Summary of Minimum Experience & Qualifications:  

 The Lead Construction firm performing the water main installation work must have constructed at least one water main project(s) of similar size and complexity in an 
urban environment with a minimum 8-inch nominal diameter.  
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 The Lead Designer firm performing the water main installation work must have constructed at least one water main project(s) of similar size and complexity in an 
urban environment with a minimum 8-inch nominal diameter.  

 Experience of Lead Constructors and Pipeline Installation Crew must submit history past performance completing projects on schedule and to the satisfaction of the 
facility owner.  
 

2 No E15-WASD-03A  
Various 
Commission 
Districts 
Engineering 
Design and 
Related Services 
for the Design of 
a Small 
Diameter Water 
and Wastewater 
Pipelines for the 
Water and 
Sewer 
Department’s 
Wastewater and 
Water 
Collection, 
Transmission 
and Distribution 
System 
 

Six (6) 
Agreements 
$3,000,000  
each 
Various Funding 
Sources 

Review Item 
Sent 
Proposing 
8 - SBE  
8 Set Aside 
 
Received 
Item 
8/24/2015 
8 SBE Set 
Aside 
 

Request for 
Qualifications/
Negotiations 

4/21/2016 4/27/2016 1/30/2017 11/14/2017 
IUC 
Committee  
 
12/05/2017 
BCC  
 
 
 
 

7/19/2016 
Competitive 
Selection 
Committee 
Approval 
 
2/10/2017 
Negotiations 
Approved with 
the following 
firms: 
 
5/04/2017  
First 
Negotiation 
Meeting: 
 
-Ross 
Engineering, 
Inc. 
-HSQ Group, 
Inc. 
-A.D.A. 
Engineering, 
Inc.  
-SRS 
Engineering, 
Inc. -Chen 
Moore and 
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Under the Cone 
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Associates, 
Inc. 
-Premiere 
Design 
Solutions, Inc.  
 
Pending BCC 
Contract 
Award 
Recommenda-
tion Approval 
 

Summary of Minimum Experience & Qualifications: 

 The Team submitting a proposal should be experienced in all phases of design, permitting and construction management of water transmission systems and 
wastewater transmission systems. 

 The Team should demonstrate their successful experience with design, permitting and construction management of various types of pipe materials, including 
polyvinyl chloride, high density polyethylene, concrete pressure pipe and ductile iron. 

 The Subconsultants shall provide a description of at least one project that is relevant to this Scope of Work specific to their proposed responsibilities. 

3 Yes DB15-WASD-01 
Commission 
District 1 
Design-Build 
Services for 
Replacement of 
Water Mains and 
Service 
Conversions in 
the Miami Dade 
County North 
Miami Beach 
"Donut Hole" 
Service Area 

$10,349,000 
 
 
9653311 
Water 
Distribution 
System 
Extension 
Enhancement 
 

2/23/2016 
Review Item 
Sent 
Proposing 
20% A/E; 
16% 
Construction; 
.25% G/S 
 
3/14/2016 
Received 
Item 
11/12/2015 
25% A/E 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid 

5/25/2016 6/01/2016 12/20/2016  N/A COS 
 
6/22/2016 
Step 1 
Proposal 
Submittal 
Deadline 
 
8/30/2016 
Competitive 
Selection 
Committee 
Approval 
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4% G/S 
16%  
Construction 

12/20/2016 
Step 1 Meeting  
 
Pending 
Release 
Design-Criteria 
Package  
 
 
 
6/06/2017 
Step 2 Project 
Briefing  
 
9/29/2017 
Step 2 
Proposal 
Submittal 
Deadline 
 
11/01/2017  
Step 2 Meeting  
 
Pending 
Negotiation 
Approval with  
Lanzo 
Construction 
Co.  
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of Silence 

(COS) 

Summary of Minimum Experience & Qualifications:  

 The Lead Constructor must have constructed at a minimum one water main project in an urban environment with a minimum of ten thousand linear feet of installation 
and a minimum 8-inch nominal diameter.   

 The Lead Designer must have designed five water main installation projects in an urban environment with a minimum of ten thousand linear feet of minimum of 8-inch 
nominal diameter.  

 Subconsultants must demonstrate to have designed three projects within the last ten years from this date solicitation. 
 

4 Yes E15-WASD-18 
Commission 
District 6 
Design of 
Upgrades to the 
Hialeah and 
John E. Preston  
Water Treatment 
Plants, 
Pipelines, 
Wellfields,  
Re-Pumping 
Facilities,  
Remote Storage 
and Appurtenant 
Water Facilities   
 

$10,000.000 
 
9650041 
Water 
Treatment Plant 
– Hialeah/ 
Preston 
Improvement 

Review Item  
Sent 
11/20/2015 
Proposing 
20% A/E 
 
Received 
Item 
12/30/2016 
24% A/E 
3% G/S 
 
 
 
 
 

Request for 
Qualifications/
Negotiations 

4/01/2016 4/06/2016 9/12/2016 N/A COS 
 
5/20/2016 
Proposal 
Submittal 
Deadline 
Extended 
 
7/29/2016 
Competitive 
Selection 
Committee 
Approval 
 
9/12/2016 
First Tier 
Meeting 
 
10/21/2016 
Negotiation 
Approval with  
Black & Veatch 
Corporation, 
Inc.  
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Pending 
County 
Attorney’s 
Approval to 
proceed 
 
11/29/2016 
Reconvening 
Competitive 
Selection 
Committee 
 
7/20/2017  
New   
Competitive 
Selection 
Committee 
Appointment 
Approved 
 
10/10/2017 
First Tier 
Meeting 
 
11/06/2017  
Tier 2 Meeting 
 
Pending 
Negotiation 
Approval with  
Black & Veatch 
Corporation, 
Inc.  
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Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
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Summary of Minimum Experience & Qualifications: 

 The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity. 

 The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope. 

 The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities.  
 

5 Yes E15-WASD-19 
Various 
Commission 
Districts 
Design of 
Upgrades to the 
Alexander Orr 
Water Treatment 
Plant, and the 
South Miami- 
Dade Water 
Supply System, 
which includes 
the following 
Plants: Leisure 
City, Naranja, 
Elevated Water 
Tank, 
Everglades 
Labor Camp, 
and Newton 
Water Treatment 
Plants; and 
Ancillary 
Facilities to 
those Plants; as 
well as Well  

$10,000,000 
 
9650031 
Water 
Treatment Plant 
– Alexander Orr 
Jr. Expansion  

Review Item  
Sent 
11/20/2015 
Proposing 
20% A/E 
 
Received 
Item 
12/30/2016 
24% A/E 
3% G/S 

Request for 
Qualifications/
Negotiations 

4/01/2016 4/06/2016 9/12/2016 N/A COS 
 
5/23/2016 
Proposal 
Submittal 
Deadline 
Extended  
 
7/29/2016 
Competitive 
Selection 
Committee 
Approval 
 
9/12/2016 
First Tier 
meeting 
 
10/21/2016 
Negotiation 
Approval with  
HDR 
Engineering, 
Inc.   
 
Pending 
County 
Attorney’s 
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Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
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Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Fields, Re-
Pumping 
Facilities, 
Remote Storage 
and its 
Appurtenant 
Facilities 
 
 

Approval to 
proceed 
 
 
11/29/2016 
Reconvening 
Competitive 
Selection 
Committee 
 
7/20/2017  
New 
Competitive 
Selection 
Committee 
Appointment 
Approved 
 
10/10/2017 
First Tier 
Meeting 
 
11/06/2017 
Tier 2 Meeting  
 
Pending 
Negotiation 
Approval with  
HDR 
Engineering, 
Inc. 
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Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 
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Summary of Minimum Experience & Qualifications: 

 The Prime Consultant should also have experience with design and commissioning of water treatment plant upgrades of similar scope and complexity. 

 The Prime Consultant shall have successfully designed, and constructed at least one major new or upgraded water treatment plant(s) of similar size and scope. 

 The Subconsultants shall have at least one project(s) that is relevant to this scope of work specific to their proposed responsibilities. 
 

6 No  RFQ00241 
Various 
Commission 
Districts 
Financial and 
Public Private 
Partnership 
Advisory (P-3) 
Services Pool  
 

$4,500,000 
 
Propriety 
Revenues 

Selection 
Factor during 
RFP Process, 
and each 
subsequent 
WOPR shall 
be submitted 
to SBD for 
measures. 

RFP Process 9/23/2015  10/08/2015 TBD TBD COS 
 
4/11/2017 
Approval from 
WASD to 
proceed with 
the project.   
Initial 
negotiations 
were 
conducted  
 
8/22/2017 
Second 
negotiations 
meeting TBD. 

Summary of Minimum Experience & Qualifications: 

 Proposers to this RFQ should, at a minimum, address in their response that they possess (a) a strong working knowledge and have associated experience of public 
private public partnership processes; and, (b) financial advisory knowledge and experience for development and P-3 endeavors. 
 

7 No RTQ-00566 
Various 
Commission 
Districts 
Deep Injection 
Wells Drilling 
and Construction 
Services for 

$225,000,000 TBD for each 
Spot Market 
Bid 

Pre-
Qualification 
Pool 

7/19/2017 TBD TBD TBD COS 
 
8/11/2017 
Bids Due Date  
Submittals are 
being 
evaluated. 
 



WASD TRANSPARENCY REPORT – EXHIBIT A  
Water & Sewer Infrastructure Projects in Procurement: November 2017 

 

11/21/2017 10 

 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 
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Cone of 
Silence Begins 

Industry       
Pre-
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Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

WASD Ocean 
Outfall Program. 
   

8 Yes DB16-WASD-02 
Commission 
District 7  
Alexander Orr 
Water Treatment 
Plant Drinking 
Water 
Laboratory 

$7,000,000 Review Item 
Sent 
5/06/2016 
Proposing 
14.98% A/E; 
26.68% 
Construction 
3.08% G/S; 
 
Received 
5/24/2016 
14.98% A/E; 
15.02% 
Construction; 
2.58% G/S 

Step 1 – 
Evaluation of 
Qualifications  
and 
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 
 

7/06/2016 7/14/2016 
 
6/06/2017 

12/08/2016 
 
 
 
 

N/A COS 
11/02/2016 
Competitive 
Selection 
Approval 
 
12/08/2016  
Step 1 Meeting 
 
5/24/2017 
Pending 
Release 
Design Criteria 
Package 
 
6/06/2017 
Second Project 
Briefing  
 
7/12/2017 
Site Visit 
 
8/18/2017 
Proposal 
Submittal  
Deadline 
 
10/05/2017  
Step 2 Meeting 
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Advertisement 
(Start Date)  
Cone of 
Silence Begins 
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Pre-

Submittal 
Conference 

(Project 
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Step 2 
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Oral  
Presentation 
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Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Pending  
Negotiation 
Approval  

Summary of Minimum Experience & Qualifications: 

 The Lead Constructor or its firm members performing the construction of the laboratory must have a minimum of two years total building construction industry 
experience and preferably have constructed at least one laboratory facility consisting of a minimum five thousand total square feet.  

 It is preferred that the Lead Constructor or its firm members performing the construction for the laboratory has experience in the construction of a laboratory within a 
university, hospital, school, utility or for another similar organization. 

 The Lead Designer or its firm members performing the design of the laboratory must have Architecture & Engineering industry experience and it is preferred that the 
Lead Designer or its firm members would have designed at least one laboratory facility. 

 

9 No DB16-WASD-01 
(Consent 
Decree) 
Commission 
District 7 & 8 
South & Central 
District 
Wastewater 
Treatment 
Plants 
Dewatering 
Thickening 
Facilities 

$167,000,000 Review Item 
Sent 
5/25/2016 
Proposing 
18% A/E; 
1% G/S; 
7.88 Con 
 
6/21/2016 
Received 
Item 
14% A/E; 
2% G/S; 
9.43 Con; 
10% CWP 
 
 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid 

7/20/2016 8/02/2016 12/16/2016 N/A COS 
 
9/16/2016 
Step 1 
Extended 
Proposal 
Submittal 
Deadline 
 
11/07/2016 
Competitive 
Selection 
Committee 
Approval  
 
1/30/2017  
Step 2 
Project/Site 
Visit 
 
5/05/2017 
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Business 
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Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
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of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Step 2 
Submittal  
Extended  
 
8/25/2017 
Pending Step 
2 Meeting  
 
9/26/2017 
Negotiations 
Approval  
 
10/17/2017 
First 
Negotiation 
Meeting  
 
10/30/2017 
Second 
Negotiation 
Meeting 
 
11/08/2017 
Third 
Negotiation 
Meeting 
 
11/20/2017 
Fourth 
Negotiation 
Meeting 
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(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Summary of Minimum Experience & Qualifications: 

 The Lead Constructor must have constructed at least three process facilities of similar size, scope and complexity in wastewater treatment plants. 

 The Lead Designer must have designed at least one wastewater process projects with rated capacity of not less than fifty (50) MGD of comparable scope and 
complexity, and one (1) project consisting on the thickening and/or dewatering process. 

 

10 Yes S-882 
Commission 
District 8 
(Consent 
Decree Project) 
1.02 Oxygen 
Production 
Upgrades 
SDWWTP 

$6,920,074 Received 
1/30/2017 
From SBD: 
4.80% 
SBE/G&S; 
19.21% 
SBE/CONST;  
10.0% 
CWP 
 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

2/23/2017 3/07/2017 N/A TBD COS 
 
6/07/2017 
Two Bids 
Received  
 
Reject and 
Rebid 

 Summary of Minimum Experience & Qualifications: 

 One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the 
Florida Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof 
along with his/her bid submittal demonstrating that his/her firm meet the following: 

 The bidder must have successfully completed a minimum of three (3) installations demonstrating experience with the installation of multi-stage integral geared 
centrifugal compressors of similar size to that specified in this project (i.e. 100 tons), within the last ten (10) years. 

 The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with the installation of 
electrical equipment rated for 4,160V and 13,800V power supply. 

 See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements 
. 

11 Yes  E17-WASD-01 
Various 
Commission 
Districts 
Engineering 
Services for 
three (3) Non-
Exclusive 

Three (3) 
Agreements 
$500,000 each 
 
 

Review Item 
Sent  
4/6/2017 
Proposing 
First Tier Set 
Asides 
4/7/2017 

Request for 
Qualifications/
Negotiations 

5/24/2017 6/08/2017 TBD N/A COS  
 
7/14/2017 
Proposal 
Submittal 
Deadline 
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No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Professional 
Services 
Agreements for 
Engineering 
Design and 
Related Services 
for the Design of 
a Small 
Diameter Water 
and Wastewater 
Pipelines 
 
 

Received 
Item 
First Tier Set 
Asides 

8/22/2017 
Competitive 
Selection 
Committee 
Approved 
 
10/19/2017  
First Tier 
Meeting 
 
Pending 
Negotiations 
Approval with  
Aluces 
Corporation 
PE Consulting 
Engineering, 
Inc. 
Thompson & 
Associates, 
Inc.  
 

Summary of Minimum Experience & Qualifications: 

 The Team submitting a proposal should be experienced in all phases of design, permitting and construction management of water transmission systems and 
wastewater transmission systems. 

 The Team should demonstrate their successful experience with design, permitting and construction management of various types of pipe materials, including 
polyvinyl chloride, high density polyethylene, concrete pressure pipe and ductile iron. 

 The Subconsultants shall provide a description of at least one project that is relevant to this Scope of Work specific to their proposed responsibilities. 
 

12 Yes DB17-WASD-01 
Commission 
District 7 

$47,000,0000 Review Item 
Sent  
6/23/2017 
Proposing 

Step 1 – 
Evaluation of 
Qualifications 
and  

7/25/2017 8/1/2017 TBD N/A COS 
 
7/25/2017 
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Central District 
Wastewater 
Treatment Plant 
Oxygen 
Production 
Facility Consent 
Decree 2.27 

A/E 13.13% 
Const. 7.15% 
G/S 1% 
 
Received 
Item 
6/30/2017 
A/E 17.13% 
Const. 7.42% 
G/S 1.10% 
 

Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid 

Project 
Advertised  
 
8/01/2017 
Project Briefing  
 
9/29/2017 
Proposal 
Submittal 
Deadline 
 
11/08/2017 
Competitive 
Selection 
Committee 
approval 
 
12/01/2017 
Step 1 Meeting 
 

Summary of Minimum Experience & Qualifications: 

 The Design-Builder shall demonstrate that it has performed and/or managed as a Prime contractor or Design-Builder for the construction of at least one (1) 
wastewater process project in wastewater treatment plants with rated capacity of not less than fifty (50) million gallons per day (MGD), of comparable scope and 
complexity. 

 The Lead Constructor must have constructed at least one (1) process facility of similar size, scope and complexity in wastewater treatment plants. 

 The Subconsultant(s) to the Designer-Builder or Lead Designer providing services must demonstrate to have project experience at least one (1) project that was 
completed involving the main project element for which the Subconsultant(s) is being proposed. 
 

13 Yes S-904 
Commission 
District 3 
Furnish and 
Install 42-inch 

$18,029,179 SBE-Constr. 
270% 
SBE-G/S 
0.90% 
CWP 

Invitation to 
Bid to the 
lowest 
responsive, 

7/26/2017 8/4/2017 TBD N/A COS  
 
10/06/2017 
Bids Received 
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

PCCP/HDPE 
Force Main 
along North 
Miami Avenue 

15.40% responsible 
bidder 

Summary of Minimum Experience & Qualifications: 
One of the following licenses is required: General Engineering Contractor, State Underground Contractor, Pipeline and/or other categories as applicable by Chapter 489 
of the Florida Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof 
along with his/her bid submittal demonstrating that his/her firm meet the following:  
In addition to licensing requirements, Bidders shall be experienced in the installation of large diameter force mains (i.e. greater than 36-inch inside diameter) and 
experienced in construction or managing pipeline construction by involving horizontal directional drilling. 
A. Bidders shall submit proof that his/her firm (which can include the experience of key supervisory employees that would man the project) has successfully completed 

at least three (3) comparable projects meeting the following criteria: 
• For each project listed, the pipe installation shall have been completed and accepted by the project owner prior to the bid submittal date. 
• Each project shall be for a minimum of 36-inch nominal inside diameter or larger. 
• At least two (2) projects shall be for the installation of a concrete sanitary sewer main of at least 1,000 feet each of a minimum of 42-inch diameter pipe or larger. 

B. The Bidder or his trenchless construction subcontractor shall be certified in the particular trenchless system and fully trained and experienced in the use of the 
directional drill system proposed for use. 

C. Bidders shall furnish a list of at least three (3) directional drill projects successfully completed by him or his trenchless construction subcontractor. 
See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements. 
 

UPCOMING PROJECTS 

14 Yes W-889 
Commission 
District 9 
South Miami 
Heights 
Maintenance 
Facility 

$43,283,600 4/11/2016 
Review Item 
Received 
SBE/GS – 
5.59%; 
SBE/CONS – 
22.48% 
 
 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

TBD TBD N/A N/A RTA Approved  
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 Accelerate  
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No.  
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

 Summary of Minimum Experience & Qualifications:  

 One of the following licenses is required: General Engineering, State Underground, Pipeline and/or other categories as applicable by Chapter 489 of the Florida 
Statutes or County Code Chapter 10 

 Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.    

15 Yes S-908 
Commission 
District 8 
(Consent 
Decree Project) 
5.3 Upgrades to 
Sewage Pump 
Station No. 0692 

$7,974,014 
 

964440 Sewer 
Pump Station 
Systems - 
Consent Decree 
Projects 
 

9/18/2017 
Review Item 
Approved 
SBE/GS 
7.94% 
SBE/CONS – 
15.62% 
CWP – N/A 
 
 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

TBD TBD N/A TBD 11/07/2017  
RTA Approved 

Summary of Minimum Experience & Qualifications:  
One of the following licenses is required: State General Contractor, General Engineering Contractor and /or other categories as applicable by Chapter 489 of the Florida 
Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall demonstrate relevant minimum experience by submitting proof 
with their bid contract experience as required below: 

 Bidders shall have successfully completed 3 or more projects involving removing and replacing pump/motor combinations where the rated horsepower of the pumps 
is equal to or greater than 100 horsepower. 

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.   
  

16 Yes S-909 
Commission 
District 7 
(Consent 
Decree Project) 
2.15(2) 
CDWWTP Plant 
2 Cluster 2 
Digester 
Upgrades 
 

$33,062,374 
 

964120 
Wastewater 
Treatment 
Plants - 
Consent Decree 
Projects 
 

9/24/2017 
Review Item 
Approved 
SBE/GS 
2.71% 
SBE/CONS – 
10.43% 
CWP – N/A 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

TBD TBD N/A TBD 10/02/2017 
RTA Approved  
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No.  
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Summary of Minimum Experience & Qualifications:  
One of the following licenses is required: State General Contractor, General Engineering Contractor and /or other categories as applicable by Chapter 489 of the Florida 
Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall demonstrate relevant minimum experience by submitting proof 
with their bid contract experience as required below: 

 Bidders shall have successfully completed the construction of two (2) projects which included new wastewater digester tanks or rehabilitation of existing wastewater 
digester tanks. A minimum of one (1) project shall include the installation of new digester tank floating covers. 

 

 The bidder or bidder’s electrical subcontractor shall have successfully completed a minimum of two (2) projects demonstrating experience with medium or high 
voltage power supply systems, including transformers and switchgear. 

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements. 
    

17 Yes  S-911 
Installation of 
Port Of Miami 
(POM) 42" WM 
& POM 10" FM 
& PS 9141 
Replacement 

$20,751,456 
 
9654031 
North Miami-
Dade – Water 
Transmission 
Main 
Improvements 

10/30/2017 
Review Item 
Approved 
SBE/GS 
5.35% 
SBE/CONS – 
8.65% 
CWP – 
10.00% 
 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

TBD TBD N/A TBD RTA Pending 
Approval 

Summary of Minimum Experience & Qualifications:  
One of the following licenses is required: General Engineering Contractor, State Underground Contractor, Pipeline and /or other categories as applicable by Chapter 489 
of the Florida Statutes or Chapter 10 of Miami-Dade County Code. In addition to licensing requirements, Bidders shall be experienced in the installation of large diameter 
force mains (i.e. greater than 36-inch inside diameter) and experienced in construction or managing pipeline construction by involving horizontal directional drilling. 
A. Bidders shall submit proof that his/her firm (which can include the experience of key supervisory employees that would man the project) has successfully 
completed at least three (3) comparable projects meeting the following criteria: 

 For each project listed, the pipe installation shall have been completed and accepted by the project owner prior to the bid submittal date. 

 Each project shall be for a minimum of 24-inch nominal inside diameter or larger. 

 The Bidder or his trenchless construction subcontractor shall furnish a list of at least three (3) directional drill projects for a minimum of 24-inch diameter pipe 
successfully completed by the him or his trenchless construction subcontractor. 

Also See SP 1.0 of the Special Provisions for additional bidder qualifications and minimum construction experience requirements.    
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ISD Project No. & 
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& OMB Project 
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Engineering 

(A/E),  
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Services (G/S) 

Proposed  
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of Award  
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Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
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Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

18 Yes S-897 
Commission 
District 8 
(Consent 
Decree Project) 
1.07 SDWWTP 
Digesters and 
Control Building 
Upgrades Acid 
Phase and 
Substation 7 & 8 
 
 
 

$103,341,518 
 
964120 

11/02/2017 
Review Item 
Approved 
SBE/GS 
0.86% 
SBE/CONS – 
10.24% 
CWP – 
10.00% 

Invitation to 
Bid to the 

lowest 
responsive, 
responsible 

bidder 

TBD TBD N/A TBD Pending RTA 
Approval 

Summary of Minimum Experience & Qualifications: 
One of the following licenses is required: State General Contractor, General Engineering Contractor and/or other categories as applicable by Chapter 489 of the Florida 
Statutes or County Code Chapter 10. (See Instruction to Bidders, Section 13). In addition to licensing requirements, Bidders are required to submit proof along with 
his/her bid submittal demonstrating that his/her firm meet the following: 

 The bidder must be experienced in the construction of new or rehabilitation of existing wastewater treatment plant biosolids systems, which include sludge 
digestion systems.   

 The Contractor must have successfully completed the construction of three (3) projects which included new wastewater digester tanks or rehabilitation of existing 
wastewater digester tanks. A minimum of one (1) project shall include the installation of new digester tank floating cover. 

 The bidder or bidder’s electrical subcontractor must have successfully completed a minimum of three (3) projects demonstrating experience with medium or high 
voltage power supply systems, including transformers and switchgear. 

  

19 Yes S-912 
Commission 
District 4 
(Consent 
Decree Project) 
3.6 NDWWTP 
Disinfection 
 

$16,500,000 
 

TBD 

TBD Invitation to 
Bid to the 

lowest 
responsive, 
responsible 

bidder 

TBD TBD N/A TBD Pending SBD 
Goals 
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

20 Yes S-882R 
Commission 
District 8 
(Consent 
Decree Project) 
1.02 Oxygen 
Production 
Upgrades 
SDWWTP 
 

TBD TBD 
 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

TBD TBD N/A TBD Pending new 
RTA 

21 Yes 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

E16-WASD-02 
Various 
Commission 
Districts  
Engineering and 
Geological 
Services in the 
areas of water, 
wastewater and 
reclaimed water 
Master Plan 
Development 
and 
Miscellaneous 
Planning 
Assignments for 
the WASD 
Planning 
Division 
 
 
 
 
 

$16,500,000 Proposing 
SBE  
26% A/E;  
.05% G/S 

Request for 
Qualifications/
Negotiations 

TBD TBD TBD N/A Documents 
Under 
Development 
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Yes/No 

ISD Project No. & 
Project 
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Commission 
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Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

22 Yes E16-WASD-01 
Commission 
District 6 
Design Criteria 
Professional for 
the Northwest 
Wellfield 

One (1) 
Agreement 
$28,000,000  
 
 
 

Proposing 
SBE  
15% A/E;  
.05% G/S 
 
 

Request for 
Qualifications/
Negotiations 

TBD TBD TBD TBD Documents 
Under 
Development 

23 No DBFOM15-
WASD-02 
Commission 
District 8 

Biosolids 
Processing 
Facility 

TBD TBD Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 
 

TBD TBD TBD TBD Posted Draft 
Request for 
Qualifications 
for Public 
Review/ 
Comments 

24 Yes Commission 
District 8 
Design-Build 
Services for the 
South Miami 
Heights Water 
Treatment Plant 

TBD TBD Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 
 

TBD TBD TBD TBD Documents 
Under 
Development 
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Yes/No 

ISD Project No. & 
Project 
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Commission 
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Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

25 Yes Request for 
Proposal (RFP)  
Various 
Commission 
Districts 
Advanced 
Metering 
Infrastructure 
System and 
Information 
Technology 
Integration 
Services 
(Contractor) 
 
 

One (1) 
Agreement 
TBD 

Bid 
Preference 

Pre-
Qualification 
Pool 

TBD TBD TBD TBD Documents 
Under 
Development 

26 Yes Various 
Commission 
Districts 
Heavy 
Equipment (HV), 
Construction 
Equipment (CE), 
and Light 
Vehicles (LV)  

HV: $9,181,500, 
CE: $2,841,000, 
and LV: 
$1,350,091  

TBD RFQ TBD TBD TBD TBD Accessing 
Cooperative 
Contracts 

27 Yes DB17-WASD-02 
Commission 
District 6 
Design Build of a 
54-inch Water 
Main Near Red 
Road (W 4th 
Ave), From W 

$33,300,000 TBD RFQ TBD TBD TBD TBD TBD 
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

2nd Ave. And 
13th Street to 
West 53rd Street 
 

 
AWARDED CONTRACTS 

28 Yes W-934A 
Commission 
District 6 
Miami Springs 
Wellfield 
Rehabilitation – 
Step 1, 
Production Wells 
MS-01 through 
MS -23 
 
 

$5,158,845 
 

9654061  
Safe Drinking 
Water Act 
Modifications - 
SWT Rule and 
D-DBP 

9/30/2016 
Review Item 

Received 
“No Measure” 
Determination 
 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

5/05/2017 5/16/2017 N/A Pending  
BCC 
Ratification  

10/06/2017 
Contract 
Award 
Recommendati
on Approved to 
 
A.C. Schultes 
of Florida 

29 Yes S-905R 
Commission 
District 1 
Consent 
Decree Project) 
5.5 Upgrade of 
Sewage Pump 
Station No. 0415 
  

$7,554,564 
 
964440 Sewer 
Pump Station 
Systems - 
Consent 
Decree 
Projects 

Resubmitted 
4/18/2017 
Review Item 
Approved 
SBE/GS 
2.40% 
SBE/CONS – 
17.05% 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

6/02/2017 6/13/2017 N/A Pending  
BCC 
Ratification  

9/19/2017 
Contract 
Award 
Recommendati
on Approved to 
 
Poole & Kent 
Company of 
Florida 
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No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

 
 
 
 

CWP – 
10.00% 

30 Yes S-910 
Commission 
District 7 
8-Inch and 12-
Inch Gravity 
Sewer 
Rehabilitation 
Crossing U.S. 1 
at SW 88 St. and 
SW 98 St. using 
Trenchless 
Technology 
 

$435,500 Received 
03/15/2017 
From SBD: 
 
SBE: No 
Measure 
CWP: N/A 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

3/20/2017 3/21/2017 N/A Pending 
BCC 
Ratification 

8/09/2017 
Contract 
Awarded to 
 
Metro 
Equipment 
Services, Inc.  
 
 

31 No RFP 00188 
Various 
Commissions 
District  
Security Guard 
Services 
 

Project 
estimate:  
$108,588,0003-
year initial term, 
with two [2] 
additional two 
(2) year terms. 
 
Propriety 
Revenues 

Set-aside:  
Sector B 
100% SBE- 
Good & 
Services Set-
Aside  
 
Sector C 
100% SBE- 
Good &  
Services Set-
Aside  
Subcontractor 
Goal:  

RFP Process 9/01/2015 N/A N/A 07/17/2017 
BCC 
Approved  
R-749-17 
 

Contract 
Awarded to 
 
Allied 
Universal 
Security 
Service For 
Sector A,  
 
Centurion 
Feick 
Partnership 
For Sectors B 
and C,   
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Sector A 
20.00% SBE- 
Good & 
Services Sub-
Consultant 
Goal  
Sector D 
20.00% SBE-
Good & 
Services Sub-
Consultant 
Goal 

Security 
Alliance For 
Sector D 
 

32 Yes E15-WASD-03A  
Various 
Commission 
Districts 
Engineering 
Design and 
Related Services 
for the Design of 
a Small 
Diameter Water 
and Wastewater 
Pipelines for the 
Water and 
Sewer 
Department’s 
Wastewater and 
Water 
Collection, 
Transmission 
and Distribution 
System 
 

Two  (2) 
Agreements 
$3,000,000  
each 
Various Funding 
Sources 

Review Item 
Sent 
Proposing 
8 - SBE  
8 Set Aside 
 
Received 
Item 
8/24/2015 
8 SBE Set 
Aside 
 

Request for 
Qualifications/
Negotiations 

4/21/2016 4/27/2016 1/30/2017 Pending  
BCC 
Ratification 
12/05/2017  

8/04/2017 
Contract 
Award 
Recommendati
on Approved to 
 
-Nova 
Consulting, 
Inc.  
SBE 
Subconsultant: 
Bell and Bello 
Land 
Surveying 
Corporation 
5% 
 
 
-300 
Engineering 
Group, P.A. 
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No.  
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

 SBE 
Subconsultant
s: 
 
Miller Legg & 
Associates, 
Inc. 20% 

33 
 

Yes S-891 
Commission 
District 7 
CD 2.19(2) Co-
Gen Facility and 
2.01(6) Electrical 
Improvements 
 

$32,412,895 
 
964120 
Wastewater 
Treatment 
Plants - 
Consent Decree 
Projects 
 
 
 
 
 

10/4/2016 
Review Item 
Received 
SBE/GS – 
1.12%; 
SBE/CONS – 
5.06% 
 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

11/17/16 11/29/16 N/A Pending  
BCC 
Ratification  

6/29/2017 
Contract 
Award 
Recommendati
on Approved to 
 
Poole & Kent 
Company of 
Florida 

34 Yes E15-WASD-02 
Various 
Commission 
Districts 

Engineering 
Design and 
related services 
for the 
Improvement, 
Upgrades and 
Expansion of 
Wastewater 
Local Pump 

Five (5)  
Agreements in 
total  
$2,000,000  
each  
 
Various Funding 
Sources 

Review Item 
Sent  
8/11/2015 
Proposing  
SBE Set-
Aside 
 
Received 
Item  
8/28/2015 
SBE Set-
Aside 
 
 

Request for 
Qualifications/
Negotiations 

3/14/2016 3/21/2016 7/22/2016 Pending  
BCC 
Ratification  

6/30/2017 
Contract 
Award 
Recommendati
on Approved to 
 
Premier 
Design 
Solutions, Inc.  
 
C-Solutions, 
Inc. 
 
8/04/2017 
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 Accelerate  
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No.  
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Stations and 
related Facilities 
 

Contract 
Award 
Recommendati
on Approved to 
 
-Miller Legg & 
Associates, 
Inc. 
-SRS 
Engineering, 
Inc. 
 

35 Yes E15-WASD-03B  
Various 
Commission 
Districts 
Engineering 
Design and 
Related Services 
for the Design of 
a Small 
Diameter Water 
and Wastewater 
Pipelines for the 
Water and 
Sewer 
Department’s 
Wastewater and 
Water 
Collection, 
Transmission 
and Distribution 
System 
 

Two (2) 
Agreements 
$4,400,000  
each 
Various Funding 
Sources 

Review Item 
Sent 
Proposing 
20% SBE  
 
Received 
Item 
8/24/2015 
8- SBE Set 
Aside 
 

Request for 
Qualifications/
Negotiations 

4/21/2016 4/27/2016 11/29/2016 7/18/2017 
BCC 
Ratification  
R-731-17 

6/14/2017 
Contract 
Award 
Recommendati
on Approved to  
 
The Corradino 
Group, Inc. 
 
6/26/2017 
A&P 
Consulting 
Transportation 
Group, Inc.  
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No.  
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

36 Yes  DB15-WASD-03 
Various 
Commission 
Districts 
Design-Build 
Services for 
Installation of a 
48-inch 
Diameter Water 
Main Downtown 
Loop Closure 

$13,800,000 
 
9654031 
North Miami-
Dade Water 
Transmission 
Main 
Improvement 
Project 

Review Item  
Sent 
11/02/2015 
Proposing 
20% A/E; 
8.2% 
Construction; 
.25% G/S 
Received 
Item  
11/09/2015 
Proposing 
26% A/E; 
14.00%  
Construction; 
4.00% G/S 
 
 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid 

3/25/2016 3/30/20/16 7/19/2016 
 
10/27/2016 

2/22/2017 
BCC 
Ratification  
R-187-17 

5/15/2017 
Contract 
Award 
Recommendati
on Approved to 
 
Ric-Man 
Construction 
Florida, Inc.  
 
 

37 Yes S-870 
Commission 
District 7 
Central District 
Wastewater 
Treatment Plant -  
Industrial Injection  
Well Pump  
Station 

$32,276,884 10/28/2016 
Review Item 
Approved 
SBE/GS 
2.89% 
SBE/CONS – 
4.21% 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

12/06/16 12/13/2016 N/A 6/20/2017 
BCC 
Ratification 
R-642-17 

3/16/2017  
Contract 
Award 
Recommendati
on Approved to 
 
Poole & Kent 
Company of 
Florida 
 

38 Yes 47457 
Various  
Commission 
Districts 
Enterprise 
Construction 

$3,601,326 N/A Access of 
other 
Governmental 
Entity 
Contract  

TBD TBD TBD Pending 
BCC 
Ratification 

3/01/2017 
Contract 
Award 
Recommendati
on approved to  
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Project 
Management 
Software (E-
Builder, Inc.) S-
910 
Commission 
District 7 
8-Inch and 12-
Inch Gravity 
Sewer 
Rehabilitation 
Crossing U.S. 1 
at SW 88 St. and 
SW 98 St. using 
Trenchless 
Technology 

E-Builder, Inc. 

39 Yes E16-WASD-03 
Various 
Commission 
Districts 
Design Services 
for Wastewater 
Treatment Plant 
Projects related 
to the 
State of Florida 
Ocean Outfall 
Legislation  
 

Three (3)  
Agreements  
$30,000,000 

3/29/2016 
Review Item 
Sent 
20% A/E; 
1% G/S 
 
4/12/2016 
Received 
Item  
20% A/E; 
4% G/S 
 

Request for 
Qualifications/
Negotiations 

5/12/2016 5/18/2016 10/19/2016 7/18/2017 
BCC 
Ratification 
R-732-17 

3/29/2017 
Contract 
Award 
Recommendati
on Approved to  
 
Brown and 
Caldwell 
Corporation 
 
4/06/2017 
Black & Veatch 
Corporation 
 
4/26/2017 
CDM Smith 
Inc.  
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

40 Yes S-901 
Commission 
District 6 
(Consent 
Decree Project) 
4.10 (1) 
Rehabilitation of 
48-Inch PCCP 
Force Main from 
NW 37th Avenue 
to NW 32nd 
Avenue along 
North Right of 
Way of Biscayne 
(C-Canal (Green 
Space) 
 

$3,432,000 
 

Received 
05/25/2016 
From SBD: 
 
SBE -: 
No measure 
 
CWP: N/A 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

9/12/2016 9/21/2016 N/A Pending 
BCC 
Ratification 

11/21/2016 
Contract 
Award 
Recommendati
on  
Filed with 
Clerk -Award 
Under Spot 
Market 
Solicitation 
RTQ-00298 – 
Group 2 
Trenchless 
 
Lanzo 
Trenchless 
Technologies, 
Inc. South 

41 
 
 
 

Yes S-903 
Commission 
District 6 
CD 5.12 
Upgrade of 
Sewage Pump 
Station No. 0187 
 
 

$5,271,450 
 
964440 Sewer 
Pump Station 
Systems - 
Consent Decree 
Projects 
 

8/28/2016 
Review Item 
Received 
SBE/GS – 
1.00%; 
SBE/CONS – 
4.30% 
 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

11/18/16 11/30/16 N/A 5/12/2017 
BCC 
Ratification 
R-484-17 
  
 

2/07/2017  
Contract 
Award 
Recommendati
on Approved to  
 
Poole & Kent 
Company of 
Florida 
 

42 Yes E15-WASD-04 
Various 
Commission 
Districts 
Engineering 
Design and 

Two (2) 
Agreements at 
$6,000,000  
 
Various Funding 
Sources 

Review Item 
Sent 
8/11/2015 
Proposing  
20% SBE; 
.05% G/S 

Request for 
Qualifications/
Negotiations 

3/18/2016 3/23/2016 8/23/2016  
 

R-483-17 
BCC 
Ratification  

2/21/2017 
Contract 
Award 
Recommendati
on Approved to 
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

related Services 
for the 
Improvement, 
Upgrades and 
Expansion of 
Wastewater 
Regional Pump 
Stations 
 

 
Received 
Item 
8/28/2015 
20% SBE; 
4% G/S 

Jacobs 
Engineering, 
Inc.  
 
Parsons Water 
& 
Infrastructure, 
Inc.  
 
 

43 
 
 

Yes DB14-WASD-03 
Various 
Commission 
Districts 
(includes 
Consent 
Decree project) 
Design-Build 
Criteria Package 
or the Proposed  
48-inch 
Diameter Water  
Transmission 
Main for Area 
“N” 
 

$37,206,382  
 
9653311 
Water 
Distribution 
System 
Enhancement 

Review Item 
Sent 
12/30/2014 
Proposed 
15% A/E; 
.25% G/S; 
7.20%  
Construction 
 
Received 
item 
2/06/2015 
21% A/E; 
0.18% G/S; 
7.20% 
Construction 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 
 

3/20/2015 3/27/2015 7/01/2015 
 
11/04/2015 
Reconvening 
Competitive 
Selection 
Committee  
 
 
2/05/2016 
Step 2 Oral  
Presentation 
Meeting 

R-141-17 
BCC 
Approval  

2/07/2017 
Contract 
Award 
Recommendati
on Approved to  
Garney 
Companies, 
Inc. 
 
 
 

44 Yes DB14-WASD-06 
Commission 
District 9 
Design-Build 
Services for the 
Replacement of 
Water Mains and 
Service 

$18,767,355 
 
965331 
Water 
Distribution 
System 
Extension 
Enhancement 

Draft sent 
3/06/2015 
Review Item 
Sent 
3/23/2015 
Proposing 
20% A/E; 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 

5/04/2015 5/12/2015 
 
10/14/2015  
Step 2 
Project 
Briefing 
Short-listed 
Firms 

9/09/2015 
 
4/05/2016 
Step 2 
Meeting 

6/06/2017 
BCC 
Ratification  
R-576-17 

11/18/2016 
Contract 
Award 
Recommendati
on Approved 
with Ric-Man 
International, 
Inc. 
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Conversions in 
the South Miami 
Heights Area (A) 
 
 
 
 
 
 
 

16% 
Construction; 
12.4% CWP; 
.25% G/S 
 
Received 
item  
4/03/2015 
25% 
A/E;11.56% 
Construction;
10% CWP; 
.25% G/S 
 

Proposal 
lowest 
adjusted bid) 

45 Yes 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

DB14-WASD-07 
Commission 
District 9 
Design-Build 
Services for the 
Replacement of 
Water Mains and 
Service 
Conversions in 
the South Miami 
Heights Area  
(Phase B) 
 
 
 

$19,117,199 
 
965331 
Water 
Distribution 
System 
Extension 
Enhancement 

Draft Sent 
3/06/2015 
Review Item 
Sent 
3/23/2015 
Proposing 
20% A/E; 
16% 
Construction; 
12.4% CWP; 
.25% G/S 
 
Received 
Item 
4/03/2015 
25% A/E; 
12.01% 
Construction; 
12.4% CWP; 
.25% G/S; 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 

5/04/2015 5/12/2015 
 
10/14/2015  
Step 2 
Project 
Briefing 
Short-listed 
Firms 

9/09/2015 
 
3/09/2016  
Step 2 – Oral 
Presentation 
Meeting 

6/06/2017 
BCC 
Ratification 
R-576-17 

11/18/2016 
Contract 
Award 
Recommendati
on Approved to 
Ric-Man 
International, 
Inc. 
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

 10.00% CWP 
 
 
 

46 Yes E15-WASD-01 
Various 
Commission 
Districts 
Design of 
Upgrades for 
Water 
Transmission 
and Sanitary 
Sewer Force 
Mains and  
Sanitary Sewer 
Gravity 
Interceptors 

Eight (8) 
agreements in 
total  
$5,000,000 
each  
 
Various Funding 
Sources 

Review Item 
Sent 
8/03/2015 
Proposing 
20% A/E 
 
Received 
Item  
8/13/2015 
20% SBE 
A/E; 
0% G/S 
Re-submitted 
Review Item 
1/29/2016 
 
Received  
Item  
2/01/2016 
 
 

Request for 
Qualifications/
Negotiations 

09/02/2015 12/11/2015 6/22/2016 2/22/2017 
BCC 
Ratification 
R-176-17 
 
3/07/2017 
BCC 
Ratification 
R208-17 
 
4/04/2017 
BCC  
Ratification 
R-335-17 

Contract 
Award 
Recommendati
on Approved to 
the following 
firms: 
 
11/08/2016 
Parsons 
Brinkerhoff, 
Inc. 
 
11/18/2016 
A&P 
Consulting 
Transportation 
Engineers 
Corp. 
 
11/21/2016 
EAC 
Consulting, 
Inc. 
 
11/21/2016 
Wade Tim, Inc. 
 
11/23/2016 
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Stantec 
Consulting 
Services Inc. 
 
12/01/2016 
Kimley-Horn 
and 
Associates, 
Inc. 
 
12/12/2016 
Black & Veatch 
Corporation 
 
1/20/2017 
Jacobs 
Engineering, 
Inc.  
 
 

47 Yes S-879 
Various 
Commission 
Districts  

(Consent 
Decree Project) 
Two Year 
Countywide 
Contract for 
Cleaning and 
Televising of  
Large Diameter 
Sewers 
 

$2,669,865 Received 
4/21/2016 
SBE: 
Construction 
0%; 
SBE: G/S 
1.12%; 
CWP: N/A 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

6/16/2016 6/27/2016 N/A 2/22/2017 
BCC 
Ratification 
R-174-17 
 

9/01/2016  
Contract 
Award 
Recommendati
on Approved to 
Metro Express, 
Inc. 
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

48 Yes S-889 
Commission 
District 7 
(Consent 
Decree Project) 
2.15(1) CDWWTP 
Digesters Plant 2 
Cluster 1  
Upgrades 
 

$30,635,227 6/16/2016 
Review Item 
Received 
SBE/G&S 
1.80%; 
SBE/CONS – 
10.10% 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

7/07/2016 7/19/2016 N/A 2/22/2017 
BCC 
Ratification 
R-174-17 
 

10/19/2016  
Contract 
Award 
Recommendati
on Approved to 
Poole & Kent 
Company of 
Florida 
 

49 Yes S-900 
Various 
Commission 
Districts 
(Consent Decree 
Project) 
Two Year 
Countywide 
Contract for 
Rehabilitation of 
Sanitary Sewers 
by the Sectional 
Lining Method 
 

$1,000,000 
 
968150 – 
Wastewater 
Collection and  
Transmission 
Lines – Consent 
Decree Projects 

Received 
6/10/2016 
SBE: 
Construction 
100% Set 
Aside 
CWP: N/A 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

7/14/2016 7/26/2016 TBD 2/22/2017 
BCC 
Ratification 
R-174-17 
 

10/19/2016  
Contract 
Award 
Recommendati
on Approved to  
UIT, LLC 

50 Yes 
 
 
 
 
 
 
 
 
 

E15-WASD-13  
Various 
Commission 
Districts 
Soils, 
Foundations,  
Geotechnical, 
Special 
Inspections, 
Structural 

Three (3)  
Agreements  
$2,000,000 
each  
 
Various Funding 
Sources 

Review Item 
Sent 
7/22/2015  
Proposing  
20% A/E; 
.25% G/S  
 
Received 
Item 
7/29/2015 

Request for 
Qualifications/
Negotiations 

8/14/2015 8/26/2015 5/03/2016 Pending  
BCC 
Ratification 

10/04/2016 
Contract 
Award 
Recommendati
on Approved to 
the following 
firms: 
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Assessments, 
Materials and 
Testing Services 
for the 
Improvement, 
Upgrades and 
Expansions of 
Water and 
Wastewater 
Treatment 
Plants, Pump 
Stations, 
Collection, 
Distribution and 
Transmission 
Piping and all 
Related 
Facilities as 
Necessary to 
Ensure Quality  
Control/ 
Assurance for 
WASD’S Capital 
Improvement 
Projects 
 
 
 

20% A/E; 
0% G/S 
 

-Professional 
Services 
Industries, Inc.  
 
-Terracon 
Consultants, 
Inc.  
 
-AMEC Foster 
Wheeler 
Environment & 
Infrastructure, 
Inc. 
 
 

51 Yes  S-902 
Commission 
Districts 1 
(Consent Decree 
Project) 4.10 (2) 

$15,029,202. 5/24/2016 
Review Item 
Received 
SBE/GS 
1.51% 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

6/17/2016 6/27/2016 N/A 2/07/2017 
BCC 
Ratification 
R-87-17 
 

9/20/2016 
Contract 
Award 
Recommendati
on  
Approved 
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Installation of 
Approx. 10,000 
LF of 54-inch DI 
Force Main 
along South 
Right of Way of 
Biscayne Canal 
(C-8) from NW 
57th Ave. to NW 
37th Ave. 
 
 
 
 
 
 

SBE/CONS – 
1.92% 

to  
Munilla 
Construction 
Management, 
LLC dba MCM, 
LLC 

52 No S-899 
Commission 
District 6 
(Consent 
Decree Project) 
4.8 
Rehabilitation of 
54-inch PCCP 
Force Main from  
N.W. 11 ST and 
N.W. 37 AVE to 
N.W. 2 ST and 
N.W. 67 AVE 
 
 
 
 

$21,679,408 
 
 

Received 
02/17/2016 
From SBD: 
 
SBE/GS: 
Trade Set-
Aside 1-
Hauling; 
SBE/CONST: 
Trade Set-
Aside 2 – 
Paving 
CWP: N/A 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

5/25/2016 6/03/2016 N/A Pending 
BCC 
Ratification 

8/19/2016 
Contract 
Award 
Recommendati
on  
Filed with 
Clerk -Award 
Under Spot 
Market 
Solicitation 
RTQ-00298 – 
Group 2 
Trenchless 
 
Ric-Man 
Construction, 
Florida  
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

53 Yes S-898 
Commission 
Districts 8 & 9 
(Consent 
Decree Project) 
4.5 (1) 
Installation of 
54-inch Force 
Main from S.W. 
127 Avenue and 
S.W. 280 ST to 
S.W. 107 
Avenue and 
S.W. 248 Street 
 
 
 
 
 

$25,471,288 4/05/2016 
Review Item 
Received 
SBE/GS 
5.16% 
SBE/CONS – 
5.11% 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

6/17/2016 6/27/2016 N/A 2/07/2017 
BCC 
Ratification 
R-87-17 
 

9/19/2016 
Contract 
Award 
Recommendati
on  
Approved to 
Lanzo 
Construction 
Co., Florida 
 

54 Yes  E15-WASD-17 
Various 
Commission 
Districts 
Hydrogeological 
and Engineering 
Services for 
Disposal, Water 
Supply, 
Monitoring Wells 
and Aquifer 
Storage and 
Recovery Wells 
 

 

$15,000,000 
 
9653411 
9655481 

Review Item 
Sent 
11/0a2/2015 
Proposing 
20% A/E; 
.25% G/S 
 
Received 
Item 
11/12/2015 
25% SBE; 
4% G/S 
 

Request for 
Qualifications/
Negotiations
  

1/25/2016 2/10/2016 5/23/2016 2/22/2017 
BCC 
Ratification 
R-176-17 

9/28/2016 
Contract 
Award 
Recommendati
on Approved to  
MWH 
Americas, Inc.  
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

55 Yes S-880 
Commission 
District 7 
(Consent 
Decree Project) 
2.03 and 2.04 
Plant 1 and Plant  
2 Headworks 
Upgrades, 2.18(1) 
Odor Control  
Systems and 
2.25(2) Ventilation 
Improvements 
 
 
 

$20,942,774 Received 
5/02/2016 
SBE: 
Construction 
2.20%; 
SBE: G/S 
10.85%; 
CWP: N/A 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

6/02/2016 6/13/2016 N/A 2/07/2017 
BCC 
Ratification 
R-87-17 
 

8/24/2016 
Contract 
Award 
Recommendati
on  
Approved to 
Poole and 
Kent Company 
of Florida 
 

56 Yes S-877 
Commission 
District 4 
(Consent 
Decree Project) 
3.07 
North District 
Wastewater 
Treatment Plant 
New Pumps for 
Existing Deep 
Injection Well 
Pumping Station 
 
 
 
 

$12,510,000 Received 
5/04/2016 
SBE: 
Construction 
0%; 
SBE: G/S 
0%; 
CWP: N/A 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

6/03/2016 6/14/2016 N/A 2/22/2017 
BCC 
Ratification 
R-175-17 
 

9/01/2016 
Contract 
Award 
Recommendati
on  
Approved to 
Poole and 
Kent Company 
of Florida 
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

57 Yes S-868R 
Various 
Commission 
Districts  
(Consent 
Decree Project) 
Two Year 
Countywide 
Contract for 
Removal and 
Replacement of 
Sanitary Sewer 
Gravity Mains  
 
 
 

$7,002,082 
 
968150 – 
Wastewater 
Collection and  
Transmission 
Lines - Consent 

Received 
10/27/2015 
SBE: 
Construction 
23%; 
SBE: G/S 
4.00%; 
CWP: N/A 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

4/08/2016 4/19/2016 N/A 2/22/2017 
BCC 
Ratification 
R-175-17 
 

9/01/2016 
Contract 
Award 
Recommendati
on 
Approved to 
Metro Express 
 
 

58 Yes DB14-WASD-05 
Commission 
District 3 
Design-Build 
Services for 
Furnishing and 
Installing a 48-
inch Force Main 
along North 
Miami Avenue 
from N.W. 8 
Street along to 
36 Street and 
along N.E. 36 
Street from 
North Miami 
Avenue to N.E. 2 
Avenue  

$21,000,000  
 
9650241 
Central Miami-
Dade 
Wastewater 
Transmission 
Mains and 
Pump Station 

Review Item 
Sent 
12/23/2014 
Proposed 
17.5% A/E; 
.25% G/S; 
11.2%  
Construction 
 
Received 
item 
2/13/2015 
22% A/E; 
.25% G/S; 
8.57% 
Construction 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 

3/20/2015 3/26/2015 
 
 

7/01/2015 
 
1/06/2016 
Step 2 Oral 
Presentation 
Meeting 

12/6/2016 
BCC 
Ratification  
R-1124-16 

6/17/2016 
Contract 
Award 
Recommendati
on Approved to 
David Mancini 
& Sons, Inc.  
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 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

59 Yes E15-WASD-12 
Commission 
District 8 
Proposed 
Upgrades to 
Miami-Dade 
South 
Wastewater 
Treatment Plant 
 
 
 
 

$8,800,000  
9653401 

Review Item 
Sent 
7/15/2015 
Proposing 
35% A/E; 
.25% G/S 
 
Received 
Item  
7/25/2015 
.35% A/E; 
0% G/S 
 

Request for 
Qualifications/
Negotiations 

8/07/2015 8/21/2015 2/26/2016 
Second-Tier 
Meeting 
E15-WASD-
12 

Pending 
BCC 
Ratification 

5/06/2016 
Contract 
Award 
Recommendati
on 
Approval to 
CH2M Hill, Inc. 

60 No E15-WASD-14 
Various 
Commission 
Districts 
Water and 
Sewer Rates, 
Fee Analysis 
and Bond 
Engineering 
Services 
 
 
 
 
 
 

$4,500,000 
3 years with 2 
one-year option 
to renew 
 
Operating 
Revenues 

Sent Review 
Items  
7/21/2015 
0% SBE  
 
Received 
Item 
8/04/2015 
0% SBE 

Request for 
Qualifications/
Negotiations 

8/25/2015 9/08/2015  1/21/2016 4/19/2016 
BCC 
Approval 
 
 

Contract 
Award 
Recommendati
on Approved to 
Arcadis U.S., 
Inc.  
R-329-16 

61 Yes E15-WASD-10 
Commission 
District 7 
Proposed 
Upgrades to 

$8,800,000  
 
9653421 
 

Review Item 
Sent 
7/15/2015 
Proposing 
35% A/E; 

Request for 
Qualifications/
Negotiations 

8/07/2015 8/21/2015 1/15/2016 
 
2/03/2016 
Second-Tier 
Meeting 

Pending  
BCC 
Ratification 

4/15/2016 
Contract 
Award 
Recommendati
on 
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No.  
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Miami-Dade 
Central District 
Wastewater 
Treatment Plant 

.25% G/S 
 
Received 
Item  
7/25/2015 
.35% A/E; 
0% G/S 
 
 
 
 
 
 

E15-WASD-
10 
 
 

Approedl to 
MWH 
Americas, Inc. 
 

62 Yes E15-WASD-11 
Commission 
District 4 
Proposed 
Upgrades to 
Miami-Dade 
North District 
Wastewater 
Treatment Plant 
 
 

$8,800,000  
 
9653411 
 

Review Item 
Sent 
7/15/2015 
Proposing 
35% A/E; 
.25% G/S 
 
Received 
Item  
7/25/2015 
.35% A/E; 
0% G/S 
 
 
 
 

Request for 
Qualifications/
Negotiations 

8/07/2015 8/21/2015 1/15/2016 
 
 

Pending  
BCC 
Ratification 

4/28/2016 
Contract 
Award 
Recommendati
on 
Approved to  
Brown 
Caldwell Inc. 
 
 
 

63 Yes FB-00296 
Natural Gas 
Consulting 
Services 

$500,000 
 
Propriety 
Revenues 

Bid 
Preference 

Pre-
Qualification 
Pool 

10/27/2015 N/A N/A N/A 4/18/2016 
Contract 
Award 
Recommendati
on Approved 



WASD TRANSPARENCY REPORT – EXHIBIT A  
Water & Sewer Infrastructure Projects in Procurement: November 2017 

 

11/21/2017 43 

 Accelerate  
Ordinance 

No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 
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Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  
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Status and 
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* Projects 

Under the Cone 
of Silence 

(COS) 

toTriEnergy, 
Solutions, LLC 
 
 

64 No RTQ 00291 
Various 
Commission 
Districts 
Public Outreach 
for Capital 
Improvement 
Projects 
 
 

$500,000 
 
Propriety 
Revenues 

SBE Set-
Aside 

Pre-
Qualification 
Pool 

10/09/2015  N/A N/A N/A 1/22/2016 
Solicitation has 
been Awarded.  
Prequalificatio
n Pool started  

65 Yes W-931 
Commission 
District 9 
Furnish & Install 
36-Inch Duct 
Iron Water 
Transmission 
Main along S.W. 
152 Street from 
S.W. 137 
Avenue to S.W. 
112 Avenue 
 
 

$12,300,000  
 
9653311 
Wastewater 
Treatment 
Plants- Consent 
Decree Projects 

Received 
5/20/2015 
A/E: N/A; 
SBE: 
Construction 
7.27%; 
SBE: G/S 
4.00%; 
CWP: 10.00% 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

7/16/2015 7/27/2015 N/A 6/21/2016 
BCC 
Approved  
Ratification  
 
 

11/03/2015 
Contract 
Award 
Recommendati
on  
Approved to 
Lanzo 
Construction 
Co., Florida 
R-544-16 
 

66 Yes  S-758-R 
Commission 
District 12 
Conversion of 
Sewage Pumps 

$6,000,000 
 
964440 
Sewer Pump 
Stations 

Received 
10/09/2015 
SBE: 
Construction 
13.25%; 

Invitation to 
Bid to the 
lowest 
responsive, 

10/30/2015 11/12/2015 N/A 6/07/2016 
BCC 
Approved  
Ratification  
 

3/28/2016 
Contract 
Award  
Recommendati
on 
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Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Station 418 to 
Booster Station 

Systems-
Consent Decree 
Projects 
 
 

SBE: G/S 
4.00%; 
CWP: N/A 
 

responsible 
bidder 

 Approved to 
Metro 
Equipment 
Service, Inc. 
R-456-16 

67 Yes S-890 
Commission 
District 7 
Conversion of 
Sewage Pumps 
Station 418 to 
Booster Station 

$14,115,745 
 
964120 
Wastewater 
Treatment 
Plants - 
Consent Decree 
Projects    

Review Item 
Sent 
12/01/15 
Proposing 
5% 
Construction; 
1.50% G/S 
 
Received 
Item  
12/11/15 
Proposing 
5% 
Construction, 
1.75% G/S 
 
 

Open 
Competitive – 
Low Bid 

12/28/2015 1/07/2016 N/A 6/07/2016 
BCC 
Approved  
Ratification  
 
 

3/28/2016 
Contract 
Award  
Recommendati
on Approved to 
Poole & Kent 
Company of 
Florida 
R-456-16 

68 Yes RTQ-00298 
Various 
Commission 
Districts 
Trenchless 
Technologies 

$85,000,000 
8 years 
 
Propriety 
Revenues 

SBE to review 
each 
individual 
project order  

Pre-
Qualification 
Pool 

9/25/2015, 
proposals 
due 
10/09/2015 

N/A N/A N/A 3/10/2016 
Contract 
Award 
Recommendati
on Approved to 
the following  
Pool of 
contractors: 
David Mancini 
and Sons, 
Fibrwrap 
Construction 
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Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Services, IMR 
Contract Corp. 
dba Jennings 
Engineering 
and 
Construction, 
Insituform 
Technologies, 
Killebrew, 
Layne Heavy 
Civil, LMK 
  
Pipe Renewal, 
Murphy 
Pipeline 
Contractors, 
PM 
Construction & 
Rehab, 
Portland 
Utilities 
Construction, 
Sak 
Construction, 
Shenandoah 
General 
Construction, 
Shen-Line 
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Presentation 
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Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

69 Yes S-871  
Commission 
District 4 
North District 
Wastewater 
Treatment Plant 
Pretreatment / 
Sludge Transfer 
Rehabilitation 
 
 
 

$21,700,000 
 
964120 
Wastewater 
Treatment 
Plants- Consent 
Decree 
 

Received 
5/29/2015 
A/E: N/A; 
SBE: 
Construction 
5.78%; 
SBE: G/S 
.97% 
 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

7/20/2015 7/29/2015 N/A 6/21/2016 
BCC 
Approved  
Ratification  
 
 

10/22/2015 
Contract 
Award 
Recommendati
on 
Approved  
to Poole & 
Kent Company 
of Florida 
R-544-16 
 

70 Yes W-930 
Commission 
District 9 
South Miami 
Heights Water 
Treatment Plant 
Deep Injection 
Well System and 
Upper Floridian 
Test Production 
Well 
 

$18,700,000  
 
Total Contract 
Term 616 Days 
 
9652821  
South Miami 
Heights Water 
Treatment Plant 
and Wellfields 
 
 
 

A/E: N/A; 
Construction: 
7.27%; 
CWP: 10%  

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

3/25/2015 4/02/2015 N/A 10/06/2015 
BCC 
Approved  
Ratification 

7/08/2015 
Contract 
Award  
Recommendati
on to 
Youngquist 
Brothers, Inc. 
Approved 
R-805-15 
 
 

71 Yes E14-WASD-02 
Professional 
Cost Estimating 
and Scheduling 
Services 

Operating  
Revenues 

Received 
item 
11/15/2014 
30.05% A/E; 
.05% G/S   

    9/01/2015 
BCC 
Ratification 
Approved 

6/24/2015 
Contract 
Award  
Recommendati
on with Atkins 
North America, 
Inc. Approved  
R-686-15 
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Services (G/S) 
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Conference 

(Project 
Briefing) 
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Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

72 
 

Yes E14-WASD-03 
Various 
Commission 
Districts 
Professional 
Engineering 
Services relating 
to the operations 
and 
maintenance of 
the Water and 
Sewer 
Department’s 
water system 
 

$11,000,000  
 
Operating 
Revenues 

Review Item 
Sent  
7/25/2014 
 
Received 
Item  
8/14/2014 
32% A/E; 
  1% G/S  

Request for 
Qualifications/
Negotiations 

9/29/2014 10/08/2014 2/09/2015 
 
2/23/2015 

7/14/2015 
BCC 
Ratification 
Approval 

6/08/2015 
Contract 
Award 
Recommendati
on Approved  
Hazen and 
Sawyer, P.C. 
R-623-15 

73 
 
 

Yes RTQ-00103 
Various 
Commission 
Districts 
(including 
Consent 
Decree 
Projects) 
Protective 
Coating Services 

$48,000,000  
 
Proprietary 
Revenues 

Proposing 
SBE Trade 
Set-Aside for 
Site 
Preparation 
Contractors; 
CWP Goal 
10%; also 
Responsible 
Wages- 
Heavy 
Construction 
 
 
 
 
 
 
 

Pre-
Qualification 
Pool 

1/13/2015 N/A N/A 4/23/2015 
 
2/02/2016  
BCC 
Ratification  
R-93-16 

4/23/2015 
Approval  
Bid Award 
Recommendati
on 
Construction 
Affairs, Inc.  
Pool & Kent 
Company of 
Florida 
Southland 
Painting Corp. 
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Cone of 
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Industry       
Pre-
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(Project 
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Second Tier/ 

Step 2 
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Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

74 No S-866 
Various 
Commission 
Districts  
(Consent 
Decree) 
Two Year 
Countywide 
Contract for 
Rehabilitation of 
Sanitary Sewers 
by the Cured-In-
Place Pipe 
Lining Method  
 
 
 

$6,100,050 
 
968150 – 
Wastewater 
Collection and 
Transmission 
Lines - Consent 

A/E: N/A; 
Construction: 
No measure 
due to 
insufficient 
availability; 
CWP: N/A 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

7/10/2014 7/22/2014 N/A 4/14/2015 
 
5/05/2015 

5/05/2015 
BCC Approved 
Insituform 
Technologies 
R-416-15 

75 No W-927 
Commission 
District 10 
Southwest 
Wellfield Middle 
Lagoon Removal 
of Calcium 
Carbonate 
 
 
 
 
 
 
 
 

$13,590,050 
 
Water Operating 
Revenues 

Construction 
5.70% 
 

Invitation to 
Bid to the 
lowest 
responsive 
responsible 
bidder 

12/03/2014 12/11/2014 N/A 4/14/2015 
 
 
5/05/2015 
 
 
 

5/05/2015 
BCC Approved  
Lanzo 
Construction, 
Co., Florida, 
Inc.  
R-415-15 
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Second Tier/ 

Step 2 
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Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

76 
 

No E14-WASD-01 
Various 
Commission 
Districts 
Engineering and 
Geological 
Services 
Water, 
Wastewater and 
Reclaimed 
Water  
Planning 
Services 
 
 
 
 
 

$7,700,000 
 
Operating 
Revenues 

Review Item 
Sent  
3/25/2014 
 
Received 
4/16/2014 
 
Revised item 
6/04/2014 
 
Received  
6/11/2014 
30% A/E 

Request for 
Qualifications/
Negotiations 

7/30/2014 8/11/2014 11/13/2014 
 
N/A 

04/21/2015  
BCC 
Ratification 

3/17/2015 
Mayor 
Approved 
Contract 
Award 
Recommendati
on 
Tetra Tech, 
Inc.   
 
04/21/2015 
BCC 
Ratification 
Approval  
R-286-15 

77 
 
 

No DB14-WASD-01 
Commission 
Districts 2  
(Consent 
Decree Project) 
Design-Build 
Services for 
Replacement/ 
Rehabilitation of 
72-inch Sanitary 
Sewage Force 
Main along 
NW/NE 159th  
Street Between 
Northwest 17th 

$16,746,672 
 
968750 
Wastewater 
Pipes and 
Infrastructure 
Projects   
 
 

Draft Review 
Item Sent 
2/18/2014 
Final item 
Sent 
3/11/2014 
 
Received 
4/03/2014 
15.50% 
CSBE; 
30% SBE; 
10% CWP 
 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 

5/02/2014 5/09/2014 7/22/2014 
 
9/25/2014 
 

12/16/2014  
BCC 
Approved 
Emergency 
Item  
R-1119-14 
  
 

3/02/2015 
Mayor 
Approved  
Ric-Man 
Construction 
Florida, Inc.  
 
04/21/2015  
BCC 
Ratification 
Approval  
R-286-15 
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Committee 

Meeting 
 

BCC  
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Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Avenue and N.E. 
10th Avenue    
for the 72-inch 
Force Main 
 
 

78 
 

No DB13-WASD-03 
Commission 
District 5 
Design-Build 
Services for the 
Replacement of 
Water Mains and 
Service 
Conversions in 
the Shenandoah 
Area in the City 
of Miami Phase 
A 
 
 
 

$11,326,347 
 
9653311 
Water 
Distribution 
System 
Extension & 
Enhancement 
 
 

Review Item 
Sent 
11/20/2013 
 
Received  
1/14/2014 
26% A/E; 
20%  
Construction; 
12.40% CWP 
 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 

4/11/2014 4/17/2014 7/23/2014 
 
10/15/2014 

1/13/2015 
 
2/03/2015 
Deferred 
Item  
 
2/18/2015 

2/18/2015  
BCC Approved  
Ric-Man 
Construction 
Co., Florida, 
Inc.  
R-172-15 
 

79 
 

No E13-WASD-10 
Various 
Commission 
Districts  
Engineering 
services for 
Design of 
Upgrades for 
Water 
Distribution & 
Transmission 
and Sanitary  

Two (2) 
agreements 
$5,500,000 
each  
 
Various Funding 
Sources 

Review Item 
Sent 
1/27/2014 
 
Received 
2/19/2014 
25% 
  

Request for 
Qualifications/
Negotiations 

4/15/2014 4/22/2014 7/18/2014 
 
N/A 

1/13/2015 
 
2/03/2015 

2/03/2015 
BCC Approved  
King 
Engineering 
Associates, 
Inc.  
R-115-15 
  
2/03/2015 
BCC Approved  
A & P 
Consulting 
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Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Sewage 
Collection & 
Trans. Systems 
 
 
 

Transportation 
Engineers, 
Corp. 
R-115-15   

80 
 

No DB13-WASD-04 
Commission 
District 5 
Design-Build 
Services for the 
Replacement of 
Water Mains and 
Service 
Conversions in 
the Shenandoah 
Area in the City 
of Miami Phase 
B 
 

$9,756,000  
 
9653311 
Water 
Distribution 
System 
Extension & 
Enhancement 
 
 

Review Item 
Sent 
11/20/2013 
 
Received  
1/14/2014 
26% SBE; 
20% CSBE; 
12.40 CWP 
 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 

4/11/2014 4/17/2014 7/23/2014 
 
10/21/2014 

1/13/2015 
 
2/03/2015 

2/03/2015  
BCC  
Approved  
Lanzo 
Construction 
Co., Inc. 
R-117-15 

81 No 
 
 

E13-WASD-04  
Various 
Commission 
Districts 
(Consent 
Decree Project) 
Design Services 
for Wastewater 
Collection & 
Transmission 
System related 
to the Consent 
Decree Projects 
 

$44,000,000  
 
968150 
Wastewater 
Collection 
Transmission 
Lines 

Review Item 
Sent 
10/01/2013 
 
Received  
10/24/2013 
30% SBE 

Request for 
Qualifications/
Negotiations 
 

2/12/2014 6/02/2014 9/02/2014 
 
9/16/2014 

12/15/2014 
 
Committee 
Waiver 
Requested 
 
12/16/2014  
 
 

12/16/2014 
BCC Approved  
HDR 
Engineering, 
Inc.  
R-1118-14 
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82 No E13-WASD-05 
Various 
Commission 
Districts 
(Consent 
Decree Project) 
Design Services 
for Wastewater 
Treatment Plant 
related to the 
Consent Decree 
Projects 
 

$66,000,000  
 
964120 
Wastewater  
Treatment 
Plants  

Review Item 
Sent 
11/05/2013 
 
Received 
11/18/2013  
30% SBE 

Request for 
Qualifications/
Negotiations 
 
 

2/12/2014 6/02/2014 7/31/2014 
 
8/11/2014 

12/15/2014 
 
Committee 
Waiver 
Requested 
 
12/16/2014  
 

12/16/2014 
MWH 
Americas, Inc.  
R-1120-14 
  

83       No E13-WASD-06 
Various 
Commission 
Districts 
(Consent Decree 
Project) 
Engineering 
Services for  
Capacity, 
Management, 
Operations & 
Maintenance 
Program related to 
the Consent 
Decree Projects 
 
 

$16,500,000  
 
Operating 
Revenue 
 
 
 

Review Item 
Sent 
10/01/2013 
 
Received  
11/07/2013 
32% SBE 

Request for 
Qualifications/
Negotiations 
 

2/12/2014 6/02/2014 7/30/2014 
 
N/A 

12/15/2014 
 
Committee 
Waiver 
Requested 
 
12/16/2014  
 

12/16/2014 
BCC Approved  
Woolpert, Inc.  
R-1117-14 
  

84 N/A S-869 
Commission 
District 7 (Ocean 
Outfall  

$19,887,887 
 
9653421- 
Central District 

SBE: N/A; 
CSBE: No 
measure due 

Invitation to 
Bid to the 
lowest 
responsive, 

5/08/2014 5/21/2014 N/A 8/29/2014 
 
10/21/2014 

10/21/2014 
BCC Approved 
Youngquist 
Brothers, Inc. 
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No.  
14-77 

 
 
 
 

Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

Legislation 
Project) 
Central District 
Wastewater 
Treatment Plant -  
Industrial Waste 
Deep Injection  
Well System 
 
 

Upgrades - 
Wastewater 
Treatment Plant 

to insufficient 
availability; 
CWP: N/A 

responsible 
bidder 

R-935-14 

85  N/A E13-WASD-11 
Various 
Commission 
Districts  
Owner’s 
Representative 
for Engineering 
Services for 
Ocean Outfall 
Legislation  
 
 

$139,394,748 
 
962670  
Outfall 
Legislation 
 

Review item 
Sent 
3/03/2014 
 
Received 
3/26/2014 
28% SBE 

Request for 
Qualifications/
Negotiations 

4/24/2014 6/02/2014 7/29/2014 
 
8/14/2014 

N/A 
 
10/21/2014 
 

10/21/2014 
BCC Approved  
CH2M Hill, Inc.  
R-936-14 
 
 
  

86 N/A E13-WASD-07 
Various 
Commission 
Districts 
(Consent 
Decree Project) 
Geographic 
Information 
Systems Utility 
Backlog 
 
 

$9,900,000  
 
Operating 
Revenues  

Review Item 
Sent 
10/01/2013 
 
Received  
10/24/2013 
20% SBE 

Request for 
Qualifications/
Negotiations 

12/09/2013 12/18/2013 4/11/2014 
 
5/12/2014 

7/08/2014 
 
7/15/2014 

7/15/2014  
BCC Approved 
Woolpert, Inc. 
R-674-14 
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No.  
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

87 N/A 
 
 
 
 

E13-WASD-03 
Various 
Commission 
Districts 
Design Services 
for the 
Implementation 
of Pump Station 
Improvement 
Program  

Five (5) 
Agreements  
$3,300,000 
each 
 
9651071 
Pump Station 
Improvement 
Program 

Review Item 
Sent 
8/26/2013 
 
Received 
9/13/2013 
40% SBE 
each 

Request for 
Qualifications/
Negotiations 

1/17/2014 1/28/2014 4/21/2014 
 
N/A 

7/08/2014 
 
7/15/2014 

7/15/2014 
BCC Approved  
King 
Engineering 
Associates, 
Inc. 
R-677-14 
 
Stantec 
Consulting 
Services, Inc.  
R-675-14 
 
CES 
Consultants, 
Inc. 
R-676-14 
  
A&P 
Consulting 
Transportation 
Engineers, Inc.  
R-673-14 
 
Milian, Swain 
& Associates, 
Inc. 
R-672-14   
 
 

88 N/A 
 
 
 

DB12-WASD-01 
(Consent 
Decree Project) 

$72,101,600  
 
968150 

Review Item 
Sent 
1/17/2013 
 

Step 1 – 
Evaluation of 
Qualifications 
and  

2/26/2013 3/08/2013 4/17/2014 
 
6/26/2013 
Reconvened 

12/10/2013 
 
12/17/2013 

12/17/2013 
BCC Approved    
Nicholson 
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Design-Build 
services for the 
replacement of 
the existing 54-
inch sanitary 
sewage force 
main from the 
Central District 
Wastewater 
Treatment Plant 
to Fisher Island, 
under Norris Cut 
Channel  
 
 
 
 
 
 

Wastewater 
Collection and 
Transmission 
Lines 
 

Received 
2/01/2013 
10.9% CSBE; 
22% SBE 

Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 

7/03/2013 Construction 
Company   
R-1060-13 
 

89 N/A DB13-WASD-01  
Commission 
District 5 
(Brickell Basin 
Project) 
Design-Build 
Services for 
Gravity Sewer 
Interceptors for 
Pump Station 
No. 3 
 
 
 
 

$12,107,000  
 
9653371 
Peak Flow 
Management 
Facilities  

Review 
Item Sent 
7/26/2013 
 
Received 
7/31/2013 
17.5% SBE; 
11.2% CSBE 

Step 1 – 
Evaluation of 
Qualifications 
and  
Step 2 – 
Evaluation of 
Technical and 
Price 
Proposal  
(lowest 
adjusted bid) 

8/22/2013 8/30/2013 10/08/2013 
 
12/11/2013 

2/11/2014 
 
2/19/2014 
Waiver 
approved  
 
 

2/19/2014 
BCC Approved 
Ric-Man 
Construction, 
Inc.  
R-174-14 
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 
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Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

90 N/A S-852  
Commission 
District 5 
(Brickell Basin 
Construction 
Project)  
Proposed 
Master Pump 
Station No. 3\ 
 

$21,976,500  
 
9653371 
Peak Flow 
Management 
Facilities 

2.59% 
CSBE 

Invitation to 
Bid to the 
lowest 
responsive, 
responsible 
bidder 

6/27/2013 Pre-Bid 
Conference 
7/16/2013 

N/A N/A 
 
2/19/2014 
 
 

2/19/2014  
BCC Approved   
Poole & Kent  
Company 
R-173-14 
 

91  N/A Expression of 
Interest (EOI) 
Public-Private 
Partnership N/A 
 
 
 
 

N/A N/A N/A N/A N/A N/A N/A 2/14/2014 
31 Responses 
Received for 
EOI   

92 N/A E13-WASD-02-
R 
Various 
Commission 
Districts 
Program and 
Construction 
Management 
Services for the 
Implementation 
of a Pump 
Station 
Improvement 
Program 
 
 

  $17,600,000  
 
 
  9651071 
  Pump Station 
  Improvement         
  Program         

Review Item 
Sent 
5/20/2013 
 
Received 
5/20/2013 
29% SBE 

Request for 
Qualifications/
Negotiations 

6/06/2013 6/12/2013 10/22/2013 
 
11/07/2013 

12/10/2013 
 
12/17/2013 

12/17/2013 
BCC Approved 
Nova 
Consulting, 
Inc. 
R-1061-13 
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Yes/No 

ISD Project No. & 
Project 

Description &  
Commission 

Districts 
 

Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

93 N/A E12-WASD-03 
Various 
Commission 
Districts 
Program 
Management 
Consultant and  
related services 
to establish a 
Comprehensive 
Infrastructure 
Assessment and 
Replacement 
Program for 
Water 
Transmission 
and Distribution 
Mains including 
Preparation of 
Condition 
Evaluations, 
Forensic 
Analysis, Risk 
Assessments 
and Renewal 
Option Protocols 
 
 
 
 
 
 
 
 

$2,200,000 
  
967190  
Water/Pipes 
and 
Infrastructure 
Projects 

Review Item 
Sent 
9/18/2013 
 
Received 
10/19/2013 
25% SBE 

Request for 
Qualifications/
Negotiations 

3/29/2013 4/04/2013 9/24/2013 
 
10/23/2013 
Committee 
Reconvening  
12/04/2013 

4/09/2014 
 
5/06/2014 

5/06/2014 
BCC Approved 
Lockwood 
Andrews & 
Newnam, Inc. 
R-432-14 
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ISD Project No. & 
Project 
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Contract  
Amount 

& OMB Project 
No.  

ISD Review  
SBE Goal  

(Small 
Business 

Enterprise) 
Architectural/ 
Engineering 

(A/E),  
Construction,  

Goods & 
Services (G/S) 

Proposed  
Method  

of Award  

Advertisement 
(Start Date)  
Cone of 
Silence Begins 

Industry       
Pre-

Submittal 
Conference 

(Project 
Briefing) 

First 
Tier/Step 1 
Selection 

 
Second Tier/ 

Step 2 
Selection 

Oral  
Presentation 

BCC 
Committee 

Meeting 
 

BCC  
Meeting Date 

Firms Awarded, 
Status and 
Comments 
* Projects 

Under the Cone 
of Silence 

(COS) 

94 N/A E13-WASD-01-
R 
Various 
Commission 
Districts  
(Consent 
Decree Project) 
Program and 
Construction 
Management 
Services related 
to the 
Wastewater 
Systems Priority 
Projects 
 
 

$91,000,000 
 
Various Funding 
Sources 

Review Item 
Sent 
5/20/2013 
 
Received 
5/20/2013 
28% SBE 

Request for 
Qualifications/
Negotiations 

6/06/2013 6/12/2013 8/14/2013 
 
8/28/2013 

N/A 
 
5/20/2014 
  

5/20/2014  
BCC Approved 
AECOM 
Technical 
Services, Inc.  
R-469-14 

 
 

The draft solicitations are posted on Internal Services Department’s webpage at http://www.miamidade.gov/procurement/solicitations.asp and 
 Small Business Development’s webpage at http://www.miamidade.gov/business/contracting-opportunities-architecture-engineering.asp   

for industry review and comments prior to advertisement.  
 
 
 
 
 
 
 
 
 
 

http://www.miamidade.gov/procurement/solicitations.asp
http://www.miamidade.gov/business/contracting-opportunities-architecture-engineering.asp

